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|   CONSTRUCTION FUNDING SUMMARY  |  
 

PROJECT COUNTY OTHER TOTAL COST 

FM 455 $4,170,117 $52,388,975 $56,559,092 

I -35/FM 455 $1,137,400 $27,745,864 $28,883,264 

I -35 North $0 $763,903,737 $763,903,737 

I -35/35E/35W $0 $397,991,207 $397,991,207 

I -35E/Mayhill  $0 $72,094,705 $72,094,705 

I -35E/Dobbs Road $0 $3,735,754 $65,059,296 

DNT Extension $23,500,000 $9,000,000 $32,500,000 

US 377 North $3,640,469 $500,000 $237,199,837 

US 380/US 377 $140,897 $22,537,610 $22,678,507 

US 380 East $2,676,251 $164,930,804 $167,607,055 

US 380 Feasibility Study TBD TBD TBD 

FM 1385 $7,698,998 TBD $132,000,000 

FM 2931 $3,854,042 TBD $96,659,596 

Outer Loop TBD TBD TBD 

Loop 288 Frontage Roads TBD TBD TBD 

    

TOTAL  $35,265,134 $1,514,828,656 $2,073,136,296 
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Current Activity : 
 

¶ PS&E:  Dannenbaum submitted 95% plans on December 20, 2021.  TxDOT provided 95% comments 

to Dannenbaum.  Dannenbaum is working to address comments and is scheduling individual meetings 

with TxDOT reviewers to clarify comments. 

¶ Exhibit A:  BNSF approved Exhibit A on July 24, 2020. 

¶ Utilities:   Utilities clear:  Brazos Electric, Nortex. 

¶ Utilit ies in conflict:  

o Atmos:  Phases 1 and 2 relocations are complete.  Phase 3 (from 2nd Street to Sable 

Creek Boulevard) relocations ongoing.  Anticipate completion in July 2022. 

o Bolivar Water:  Relocating.  Completion expected in April 2022. 

o CenturyLink:  Anticipate completion in May 2022. 

o CoServ Electric: Removing old poles depending on Sanger Electric and Suddenlink 

completion. 

o Sanger Electric:  Relocations underway.  Anticipate completion in April  2022. 

o Sanger Water/Wastewater:  Relocations underway; anticipate clearance in May 2022. 

o Suddenlink:  Relocations underway.  Anticipate completion in June 2022.  

o Zayo:  Agreement submitted to District; awaiting execution.  No anticipated clearance 

date currently available.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: March 1, 2016 

Limits:  
From west of FM 2450 to east of Marion 

Road Environmental Clearance: April 12, 2018 

Length: 5.528 miles 

Project Description: 
Widen two-lane rural roadway to four-lane 

urban roadway with turn lanes at I-35 
ROW Acquisition Completion: October 2019 

Estimated Const. Cost: $44,660,582 Utility Relocations Completion: July 2022 

Funding: $44,660,582 CAT 2 100% Plans: April  2022 

Firm  & Key Contact: Dannenbaum, Danny Everett Ready to Let Date: June 2022 

TxDOT PM:  Jae Baag Let Date: August 2022 
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Current Activity : 
 

¶ PS&E:  Dannenbaum submitted 95% plans on December 20, 2021.  TxDOT provided 95% 

comments to Dannenbaum.  Dannenbaum is working to address comments and is scheduling 

individual meetings with TxDOT reviewers to clarify comments. 

¶ Utilities:    

o AT&T:  Relocations underway.  Anticipate completion of relocations in April  2022. 

o CenturyLink/Lumen:  Permit approved.  Awaiting final revised utility agreement.  Anticipate 
completion of relocations in May 2022. 

o CoServ Electric:  Permit approved.  Concrete poles ready to deliver to site for install.  

Anticipate completion of relocations in April 2022. 

o MCI/Verizon:  Permit approved.  Awaiting agreement.  Anticipate completion of relocations in 

July 2022. 

o Sanger Electric:  Relocations underway.  Anticipate completion in April  2022. 

o Sanger Water/Wastewater:  Relocations underway.  Anticipate completion of relocations in 
May 2022. 

o Suddenlink:  Permit approved.  Awaiting agreement.  Anticipate completion of relocations in 

June 2022. 
o Zayo:  Agreement submitted to District; awaiting execution.  No anticipate clearance date 

currently available.  

I -35/FM 455 

CSJ: 0195-02-076 Schematic Approval: January 31, 2019 

Limits:  At I-35 and FM 455 
Environmental Clearance: October 7, 2019 

Length: 0.796 miles 

Project Description: 
Reconstruction of approximately 4,500 

feet of I-35 over FM 455 
ROW Acquisition Completion: October 2021 

Estimated Const. Cost: $27,745,864  Utility Relocations Completion: July 2022 

Funding: 
$27,745,863 
    CAT 4:  $883,567 
    CAT 12:  $26,862,296 

100% Plans: April  2022 

Firm & Key Contact:  Dannenbaum, Danny Everett Ready to Let Date: June 2022 

TxDOT PM:  Jae Baag Let Date: August 2022 
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Current Activity : 

 

¶ PS&E:  The 60% plan set has been reviewed, and comments have been returned to the 

consultant. 

¶ ROW:   There are 115 parcels for acquisition for the -074 CSJ.   There are: 3 parcels in 

negotiations, 11 parcels in ED, and 101 parcels in possession.   

¶ There are 23 parcels for acquisition for the -116 CSJ.  There are: 2 parcels in ED and 21 parcels 

in possession. 

¶ Utilities:  Additional utilities may be added to conflict list with SUE completed. 

o AT&T:  Relocation plans currently in design; preliminary plans expected in April  2022. 

o Atmos:  Plans are underway; anticipate submittal of preliminary plans in May 2022. 

I -35 North 

CSJ: 0195-02-074; 0195-02-081; 0195-01-116 Schematic Approval: January 31, 2019 

Limits:  From US 77 to FM 3002 (Cooke County) 
Environmental Approval:  October 7, 2019 

Length: 12.4 miles 

Description: 

Reconstruct and widen 4- to 6-lane rural 

freeway with ramp modifications and 

reconstruct 4- to 4/6-lane frontage roads 

ROW Acquisition Complete: March 2022 

Est. Construction Cost: 

$763,903,737 
    -074: $484,846,537 
    -081: $196,670,000 
    -116: $82,387,200 

Utility Relocations Complete: December 2023 

Funding: 

$763,903,737 
    CAT 4:  $155,272,807 
    CAT 11: $30,664,453 

    CAT 12: $577,966,477 

100% Plans: October 2022 

Firm & Key Contact:  Stantec Ready to Let Date: December 2023 

TxDOT PM:  Dawit Abraham Let Date: 
December 2024 (-081) 

December 2025 (-074) 
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o CenturyLink:  Confirming conflicts along I-35.  Preliminary plans TBD. 

o City of Denton Water/Wastewater:  Plans are underway; anticipate submittal of 

preliminary plans in April 2022. 

o Frontier:  Relocation plans are underway; preliminary plans expected in June 2022. 

o Level 3 (Lumen):  Relocation plans are underway; preliminary plans expected in June 

2022. 

o MCI:  Relocation plans are underway; preliminary plans expected in May 2022. 

o OneOK Gas:  In process of confirming gas line location. 

o Sanger Electric:  Relocation plans in design concurrent with I-35/FM 455 relocations.  

Preliminary design expected in March 2022. 

o Suddenlink:  Relocation plans are underway.  Preliminary plans TBD. 

o Upper Trinity Water:  Currently pursuing new easements.  Anticipate submittal of 60% 

design in February 2022. 
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Current Activity : 
 

¶ PS&E:  Consultant is working toward 95% plan submittal. 

¶ Aesthetics meeting with City of Denton and TxDOT held on January 6, 2022, to discuss 

retaining walls. 

¶ ROW:   There are 15 parcels for acquisition for the 0195-03-090 CSJ.  There are: 1 parcel in 

negotiations and 14 parcels in possession.   

¶ There are 44 parcels for acquisition for the 0195-03-087 CSJ.  There are: 1 parcel in 

negotiations and 43 parcels in possession. 

¶ Utilities:   LTRA is conducting utility coordination.  Utilities are awaiting plans adequate for 

the Bonnie Brae and Windsor Road additions to the projects.  Status of utilities in conflict: 

I -35/35E/35W Merge 

CSJ: 

0195-03-099 (N Texas Blvd to I-35W) 

0195-03-090 (I-35E/W to US 380)       

0195-03-087 (US 380 to US 77) 

Schematic Approval: 
-090: August 2011 

-087: January 31, 2019 

Limits:  From I-35E/W to US 77 north of Denton 
Environmental Approval:  

-090: June 2017 

-087: October 7, 2019 Length: 5.073 miles 

Description: 

Reconstruct interchange and existing 

frontage roads; reconstruct and widen to 6/8-

lane rural freeway with ramp modifications 

ROW Acquisition Complete: February 2022 

Est. Construction Cost: 

$397,991,207 
    -099: $43,821,225 
    -090:  $130,812,652 
    -087: $223,357,330 

Utility Relocations Complete: August 2023 

Funding: 

$397,991,207 
    CAT 2: $35,008,319 
    CAT 4:  $43,647,905 

     CAT 12:  $319,334,983 

100% Plans: June 2022 

Firm  & Key Contact: AECOM (-090); Stantec (-087)  Ready to Let Date: August 2023 

TxDOT PM:  Dawit Abraham Let Date: September 2023 
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o AT&T:  Design expected in March 2022.  Agreement expected in April 2022.  

Anticipate start of relocations in June 2022 and completion in December 2022. 

o Atmos Distribution:  Design expected early February 2022.  Agreement expected April 

2022.  Anticipate start of relocations in May 2022 and completion in October 2022. 

o Atmos Transmission:  Preliminary design expected in February 2022.  Agreement 

expected April 2022.  Anticipate relocations start in May 2022 and completion in May 

2023.  Project dependent on easement acquisition. 

o Brazos Valley Electric:  Designing to avoid conflict. 

o Charter-Spectrum:  Design expected in April 2022.  Agreement expected in June 2022.  

Anticipate start of relocations in July 2022 and completion in October 2022. 

o City of Denton Water/Wastewater:  Currently acquiring easements and working on 

design.  Design expected in May 2022.  Agreement expected in July 2022. 

o CoServ:  Preliminary design received and sent back for revisions.  Agreement expected 

to be finalized end of February 2022.  Estimate start of relocations in late April 2022 

and completion in September 2022. 

o DME Distribution:  Design expected in March 2022.  Agreement expected in May 

2022.  Anticipate start of relocations in June 2022 and completion in January 2023. 

o DME Transmission:  Design expected in February 2022.  Agreement expected in April  

2022.  Anticipate start of construction in July 2022 and completion in April  2023. 

o Eagleridge Operating LLC:  Design expected in March 2022.  Agreement expected in 

May 2022.   Anticipate start of relocations in June 2022 and completion in September 

2022. 

o Fiberlight:  Relocation complete at I-35 crossing along Loop 288. 

o Frontier:  Design expected in February 2022.  Agreement expected in April 2022.  

Anticipate start of relocations in May 2022 and completion in October 2022. 

o Level 3/Lumen:  Design expected in April 2022.  Agreement expected in May 2022.  

Anticipate start of relocations in May 2022 and completion in October 2022. 

o UNT Fiber:  Fiber crossing IH-35E south of Bonnie Brae in review to confirm if it will 

be in conflict.  Awaiting plans adequate for Bonnie Brae to confirm. 

o Verizon Business/MCI:  Design expected in February 2022.  Agreement expected in 

April 2022.  Anticipate start of relocations in May 2022 and completion in October 

2022. 

o Zayo:  Design expected in June 2022.  Agreement expected in July 2022.  Anticipate 

start of relocations in August 2022 and completion in January 2023. 
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Current Activity : 
 

¶ PS&E:  The 95% plans were submitted for review on February 4, 2022. 

¶ ROW:   There are 43 total parcels.  There are 2 parcels in ED and 40 parcels in possession. 

¶ Utilities:   Utilities are being coordinated by Cobb Fendley. 

o Atmos Gas:  Permit submitted.  Agreement pending. 

o AT&T: Agreement and permits pending.  Awaiting Frontierôs duct bank design. 

o Charter/Spectrum:  Awaiting revised DME plans; upon receipt of same, will take 

approximately 90 days to finalize plans. 

o CoServ Gas:  Permit submitted.  Agreement partially executed. 

o City of Denton water and sewer:  Bi-weekly meetings being held.  Exception to remain 

under pavement has been approved.  Agreement pending; need plans and cost estimate.  No 

timeline available for easement. 

o DME:  Permit pending.  Agreement with TxDOT pending. 

o DISD:  Meetings ongoing to discuss relocation options and path forward.  ROW has been 

staked at I-35E/Mayhill intersection with the exception of the northwest corner.  Agreement 

to be submitted. 

o Frontier:  Permit for joint duct bank pending.  Pending northbound frontage road design.  

Agreement pending. 

o Grande:  Permit for joint duct bank pending.  Agreement pending. 

I -35E/Mayhill   

CSJ: 0196-01-109 Schematic Approval: February 2011 

Limits:  
I-35E intersection with Mayhill from Loop 

288 to Pockrus Page Rd Environmental Clearance: January 31, 2012 

Length: 1.912 miles 

Description: 
Reconstruct interchange at Mayhill and  

I-35E and existing 4-lane frontage roads 
ROW Acquisition Completed: March 2022 

Est. Construction Cost: $72,094,705 Utility Relocations Complete: September 2023 

Funding: $72,094,705 CAT 2 100% Plans: June 2022 

Firm  & Key Contact: LTRA, Tyler Martin Ready to Let Date: September 2023 

TxDOT PM:  Don Vo Let Date: June 2025 
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o Lumen:  Pending permit for joint duct bank and agreement. 

o NGG:  Abandoning in place.  TxDOT to verify abandonment; need agreement for 

abandonment. 

o Oncor:  Agreement received on January 14, 2022. 

o Unite Private Networks:  New install permits have been submitted; to be reviewed after 

ROW is assessed. 

o Verizon Business:  New install.  Construction completed; to confirm depth clearances. 

o Zayo:  Pending permits and agreement. 
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Current Activity : 

 

¶ PS&E:   The plans adequate are underway and are expected in March 2022. 

¶ ROW:  ROW map has been completed.  There are 15 parcels for acquisition.  There are 14 

parcels in negotiations and 1 parcel in ED.  

I -35E/Dobbs/Lake Sharon 

CSJ: 0196-01-113 Schematic Approval: October 18, 2010 

Limits:  I-35E/Dobbs Road/Lake Sharon Drive 
Environmental Clearance: January 31, 2012 

Length: 0.24 miles 

Description: 
Reconstruct interchange and existing frontage 

roads 
ROW Acquisition Complete: September 2022 

Estimated 

Construction Cost: 
$65,059,296 Utility Relocations Complete: March 2024 

Funding: $3,735,754 CAT 2 100% Plans: September 2023 

Firm:  Burns & McDonnell Ready to Let Date: March 2024 

TxDOT PM:  Jae Baag Let Date: *  




